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June 7, 2002

Mr. Dion Novak

Superfund Division

United State Environmental Protection Agency
77 West Jackson Boulevard

Mail Code: SR-6J

Chicago, Illinois 60604

Re:  Monthly Progress Report — May 2002
Eagle Zinc Site, Hillsboro, Illinois

Dear Mr. Novak:

This progress report has been prepared pursuant to the December 31, 2001
Administrative Order by Consent (AOC) for the Eagle Zinc Company site, located in

- Hillsboro, Illinois and includes activjties conducted during May 2002.

L Activities Conducted During Reporting Month
Activities conducted during the reporting period included:

e  Representatives of the Parties attended a public meeting in Hillsboro,
Illinois presented by USEPA and IEPA personnel.

e  Provided USEPA with responses to questions and issues raised following
the public meeting.

e  Held a conference call between representatives of the Parties and USEPA on
March 15, 2002 to discuss community involvement issues.

e  Completed revisions to the draft RI/FS Work Plan based on written
comments received from USEPA dated May 3, 2002 and May 17, 2002.
Transmitted responses to USEPA’s comments and revised Work Plan
elements to USEPA on May 24, 2002 and May 28, 2002, respectively.

. Sent access agreements to owners of four off-site properties on which
sampling activities will occur during the RI.

II. Difficulties Encountered During Reporting Month
No difficulties were encountered during the reporting month.

III.  Changes in Key Project Personnel
No changes in key project personnel have occurred.

IV.  Sampling and Testing Results
No sampling or test results were generated during the reporting month.

740 Waukegan Road « Suite 401 » Deerfield, Illinois 60015 » Tel: (847) 444-9200 » Fax: (847) 444-9420

www.environcorp.com



S

~ Mr. Dion Novak -2- June 7, 2002

V. Project Schedule

The current Project Schedule, including actual dates for completed tasks, is attached to
this letter.

VL.  Activities Planned for Next Reporting Month

The following activities are planned for June 2002:

e The RI/FS Work Plan will be submitted as a final document 1ncorporat1ng
any additional Agency comments.

e  Preparations will be made for completing field activities associated with
Phase 1 of the R, including scheduling of field staff and subcontractors,

procurement of field equ1pment and finalization of off-site property access
agreements

If you have any questions concerning this progress report, please do not hesitate to
contact us.

Sincerely,

v

'ENVIRON International Corporation

T 1lorn D,omm_
F. Ross Jones, P.G.
Manager
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Attachment

cc: Thomas Krueger, Esq. - USEPA Region 5
Rick Lanham — IEPA Bureau of Land
Joseph Freudenberg, Esq. — Dechert
Paul Harper — Eagle-Picher
Doug Ucci — QMG; representing Eagle Picher
Gordon Kuntz — Sherwin-Williams
Roy Ball - ENVIRON



EAGLE ZINC -RI/FS SCHEDULE
EAGLE ZINC COMPANY SITE HILLSBORO, IL

Date: Fri 6/7/02

D Task Name Stat | Finish | Duration |Nov01 |Dec'01 |Jan'02 |Feb'02 |Mar'02 [Apr'02 [May'02 [Jun'02 [Jul'02  [Aug'02 [Sep'02 |Oct02 |Nov02 |Dec'02 |Jan'03 |Feb'03 |Mar'03 |Apr03 |May'03 |Jun'03 |Ju'03 |Aug'03 [Sep'03 [Oct'03 [Nov'03 [Dec'03 [Jan'04 [Feb'04 [Mar'04 |Apr'o4 [ May '04
1 | RUFS Tasks Mon 12/31/01  Sat4/0/04  832days ‘ - RUFS Tasks | .
2 Preliminary Site Evaluation Report ' Mon1231/01 Thu32s2 88days | | Preliminary Site Evaluation Report . I R e T s S S e S it et
3 Draft Preliminary Site Evaluation Report Mon 12/31/01 = Wed 2/13/02 45 days
4 PSE Report Review Meeting Thu 2/14/02 Thu 3/7/02 o el e el SR T 1+ RSN I e S s R S S T s St S Sk At i S i o i AT (R L R R B
5 | Agency Comments on PSE Report Thu 3/7/02 Thu 3/7/02 0 days
6 Final PSE Report S B I 55 S I Sesos- e T A S Hassuma s e e i i e A S Gk kit e TR S TR M R ST . IO S R SR S
7 RUFS Workplan Mon 12/31/01  Fri6/7/02 159 days
8 | Draft RI/FS Workplan Mon 12/31/01  Mon 4/1/02 R e e SO § s | B Al i Bece oo s Rt o AT Raliats n-CaNEc D NN I AR S Sy S T R /i I S M S SR TR LN
9 RI/FS Workplan Review Meeting Tue 4/2/02  Wed 4117/02  16days
10 Agency Comments on Draft Draft RIFS Work Plan Fri 4/19/02 Fri 5/3/02 B N e e e i 5 A Ji At s e A S St o (vt s - Jehndr MRSGS SHe M CRGTES St St = IR LR T B MO A M
1" Final RI/FS Workplan Sat 5/4/02 Fri 5/24/02 21 days
12 Agency Approval of Final RUFS Workplan Sat 5/25/02 Fri 6/7/02 14 days
13 Phase 1 Source Characterization Technical Memorandum Sat 6/8/02 Sat 11/9/02 155 days = 1' Source Characterization Techical Memorandum
14 Draft Phase 1 Source Characterization Technical Memorandum Sat 6/8/02 Thu 9/5/02 T s B B i S = i S ey i o i it AR N TR AU S (A I ottt St R S S & i R S’ SRS R S R
15 Phase 1Technical Memorandum Review Meeting Fri 9/6/02 Thu 9/19/02 14 days
16 Agency Comments on Draft Phase 1 TM Fri920M02  Sat10/M02  16days
17 Final Phase 1 Source Characterization TM Sun 10/6/02 Sat 10/26/02 21 days
18 Agency Approval of Final Phase 1 TM Sun10/27/02  Sat11/@M02  14days
19 Phase 2 Migration Pathway Technical Memorandum Sun 11/10/02 Sun 4M13/03 = 155 days Phase 2 Migration Pathway Technical Memorandum
20 Draft Phase 2 Migration Pathway Technical Memorandum Sun 11/10/02 Fri 2/7/03 90 days e R S 5 B R i i i mm S i R s e e pm ki e o s S SR 8 S S D SO SRR A S s o S e e s s e e n e g T e R AR RS R T e
21 Phase 2 Technical Memorandum Review Meeting Sat 2/8/03 Fri 2/21/03 14 days
22 | Agency Comments on Draft Phase 2 TM Sat2/22/03  Sun 3/9/03 D I e s e I A St I T R st Wit - - ssbiontos i vy el RSEIS SRR DS (D S N £ RO B A SR A S B
23 Final Phase 2 Migration Pathway TM Mon3M0/03  Sun3/3003  21days
24 Agency Approval of Final Phase 2 TM Mon 3/31/03 = Sun 4/13/03 14 days
25 Risk Assessment Report Mon 4/14/03  Tue8/19/03  128days
26 Draft Risk Assessment Report Mon 4/14/03  Thu 6/12/03 60 days
27 Risk Assessment Report Review Meeting Fri6M303  Thu626/03  14days
28 Agency Comments on Draft Risk Assessment Report Fri 6/27/03 Sat 7/12/03 16 days
29 Final Risk Assessment Report Wed 7/16/03 Tue 8/5/03 21days
30 Agency Approval of Final Risk Assessment Wed 8/6/03 Tue 8/19/03 14 days
3 Remedial Investigation Report Wed 8/20/03 Sun 127703 110 days
32 Draft Remedial Investigation Report Wed 820003  Fri 10/3/03 L o e A s S s it - - st IS St ASSEE Nt S DATRRNS SNGSrcY i A" 3 i - . [ Sl | NG R SN i B
33 Remedial Investigation Report Review Meseting Sat 10/4/03 Fri 10/17/03 14 days
34 Agency Comments on Draft Remedial Investigation Report Sat10/18/03 = Sun 11203  16days e N it S0t U Rt sy e e dseitner fheuas T iuneiss: s i MR AR S & < 90 s RS S i S B
35 Final Remedial Investigation Report Mon 11/3/03 = Sun11/23/03 = 21 days
36 Agency Approval of Final Remedial Investigation Report Mon 11/24/03  Sun 12/7/03 L T et S L b et St S St S04 e s Wiy Sestei St S S NCINNEN TN SR S MR SN & S e et B R B S
37 Feasibility Study Report Mon 12/8/03 Sat 4/110/04 125 days NOTES:
_______________________________ 1. Amonthly progress reportwillbesubmitted i c b e b e
38 Draft Feasibility Study Report Mon 12/8/03 ~ Thu2/5/04 60 days at the end of each calendar month.
2. Assumes 30 days for Agency to provide
39 Feasibility Study Report Review Meeting Fri2/604 = Thu2/19/04  14days comments on draft deliverables.
3. Assumes 14 days for Agency to review and
40 Agency Comments on Draft Feasibility Study Fri 2/20/04 Sat 3/6/04 6days | 0 approve final deliverables.
41 Final Feasibility Study Report Sun37/04  Sat3nR704 | 21days
42 Agency Approval of Final Feasibility Study Report Sun3/2804  Sat4/10/04  14days SRS SURINE-TS. TSI, S— — e S S SR S BEE e e b S e (AR e Rt S s e e | A it T SR T SN T
;;;ct EAGLE ZINC Schedule_rev3 Task spit S L Progress O Milestone & Summary Extemal Milestone 4 Deadline <&






